PROJECT: San Jacinto River Waste Pits Maintenance

Channelview, Texas

Oversight: Anchor - QEA
Contractor: USA Environmental, LP (USA) — Rock (riprap) placement
Benchmark Ecological Services (BESI) — Rock placement

San Jacinto Base — work locations
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9/19/17: Arrive onsite at 0700hrs and meet with maintenance crew.
1015hrs: BESI prepares to move to North of Cell. Work areas today: AOIs — 3, 4, 5, 6,

36.
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1035hrs: USA loading Rock onto BESI mini-pontoon.
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1145hrs: BESI placig rock by F:'Sh—'hite markers for rock

placement areas.

1635hrs (9/19/17): End work day - All crews offsite.




9/20/17: Arrive onsite at 0700hrs and meet with maintenance crew.
1015hrs: BESI working North of Cell. Completed work areas today: AOIs — 28,
33, 29, 23, 32, 31, 24, 25, 30, 35, 26, 1, 27.

1125hrs: Lightning. Leave for lunch.

1305hrs: Safe to Resume work.

1410hrs: Rain and Lightning.

1455hrs: Resume work. Mini-pontoon boat inefficient; however, needed
for shallow water areas. BESI arrives with larger boat and pontoon
for deep water work.
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1505hrs: Resume rock placement in deeper water.

1615hrs (9/20/17): End work day - Leave Site.

9/21/17: Arrive onsite at 0710hrs and meet with maintenance crew.
0825hrs: BESI working East of Cell. Completed all work areas today.

0825hrs: Begin loading barge.

1005hrs: Thunder Storm — stop work.
1045hrs: Resume work.



1050hrs: Thunder Storm — stop work; lunch.
1425hrs: Resume work.

1705hrs: Anchor oversight (yellow vest) conducts QC of several areas of repair.

1740hrs (9/21/17): Completed all work areas today - Off-Site.
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